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ESTIMATE RUN 08/01/2002

ESTIMATE SUMMARY 16:22:40

CONTID: C12609         ESTIMATE NO: 0003 PROG 1999

PCN: 12609-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAST OF CIMARRON PERCENT TIME:

PROJECT NO: NH 0502-048                   

EAST OF CIMARRON

NAME OF ROAD: 050A

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/31/2002 DATE TIME STARTED 05/29/2002

P.O. BOX 580 DATE LET 03/07/2002 DATE WORK BEGAN 05/29/2002

 DATE AWARDED 03/18/2002 DATE TIME STOPPED 11/21/2002

 DATE CONTRACT EXECUTED 04/03/2002 DATE ACCEPTED 11/21/2002

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 05/29/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,511,512.45 PARTICIPATING $ $ 463,899.35

AWARD PROJECT AMT: 3,392,247.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
86,545.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,582.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.26

WORK DAYS

WORK DAYS

34.82%

2,288,874.56

463,899.35

550,444.60

544,862.55

$

$

$

$

1,222,637.89

0.00

1,222,637.89

139,927.15

1,362,565.04

-13,707.30

0.00

1,348,857.74

0.00

AMOUNT DUE 1,348,857.74 544,862.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 544,862.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GUNNISON

44.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

45,000.00000 45,000.001.000

0.00

0010 REMOVAL OF CONCRETE BOX CULVERT 0.000

3.000

202-00020  
 

3.000

EACH

8,000.00000 24,000.003.000

24,000.00

0015 REMOVAL OF PIPE 2.000

9.000

202-00033  
 

15.000

EACH

825.00000 9,075.0011.000

7,425.00

0020 REMOVAL OF DELINEATOR 34.000

0.000

202-00090  
 

34.000

EACH

6.00000 204.0034.000

0.00

0025 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

552.000

SY  

8.00000 0.000.000

0.00

0030 REMOVAL OF PAVEMENT MARKING QTY. MODIFIED BY CMO #2 - 
STUMPY CREEK STR. - VALUE ENGRG.

0.000

223.000

202-00250  
 

223.000

SF  

3.00000 669.00223.000

669.00

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE QTY. MODIFIED
BY CMO #2 - STUMPY CREEK STR. - VALUE ENGRG.

0.000

0.000

202-00495  
 

0.000

L S 

10,000.00000 0.000.000

0.00

0040 REMOVAL OF GROUND SIGN 24.000

0.000

202-00810  
 

36.000

EACH

75.00000 1,800.0024.000

0.00

0045 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

1.000

EACH

100.00000 0.000.000

0.00

0050 *REMOVAL OF FENCE 16,134.000

1,013.000

202-01000  
 

20,086.000

LF  

0.30000 5,144.1017,147.000

303.90

0055 *REMOVAL OF GUARDRAIL TYPE 3 0.000

240.000

202-01130  
 

466.000

LF  

3.10000 744.00240.000

744.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000

0.000

202-04001  
 

5.000

EACH

750.00000 750.001.000

0.00

0065 CLEAN CULVERT ITEM DELETED PER 105 #25 0.000

0.000

202-04002  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0070 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 68,427.000

5,772.000

203-00010  
 

81,078.000

CY  

5.25000 389,544.7574,199.000

30,303.00

0075 MUCK EXCAVATION MODIFIED BY CMO #4 4,469.500

1,987.700

203-00100  
 

6,700.200

CY  

10.00000 64,572.006,457.200

19,877.00

0080 BLADING 0.000

0.000

203-01500  
 

8.000

HOUR

85.00000 0.000.000

0.00

0085 BACKHOE 24.000

19.500

203-01510  
 

57.500

HOUR

90.00000 3,915.0043.500

1,755.00

0090 DOZING (LANDSCAPING) 4.500

0.000

203-01555  
 

14.500

HOUR

90.00000 405.004.500

0.00

0095 TRUCK (DUMP) 0.000

0.000

203-01582  
 

21.000

HOUR

60.00000 0.000.000

0.00

0100 POTHOLING 10.000

2.000

203-01597  
 

12.000

HOUR

175.00000 2,100.0012.000

350.00

0105 STRUCTURE EXCAVATION QTY. MODIFIED BY CMO #2 - STUMPY 
CREEK STR. - VALUE ENGRG.

0.000

664.000

206-00000  
 

1,604.000

CY  

10.00000 6,640.00664.000

6,640.00

0110 STRUCTURE BACKFILL (FLOW-FILL) QTY. MODIFIED BY CMO #2
- STUMPY CREEK STR. - VALUE ENGRG.

0.000

0.000

206-00065  
 

205.000

CY  

100.00000 0.000.000

0.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 1) QTY. MODIFIED BY CMO #2 -
STUMPY CREEK STR. - VALUE ENGRG.

0.000

208.100

206-00100  
 

600.000

CY  

20.00000 4,162.00208.100

4,162.00

0120 STRUCTURE BACKFILL (CLASS 2) QTY. MODIFIED BY CMO #2 -
STUMPY CREEK STR. - VALUE ENGRG.

0.000

0.000

206-00200  
 

730.000

CY  

10.00000 0.000.000

0.00

0125 FILTER MATERIAL (CLASS A) MODIFIED BY CMO #4 80.000

0.000

206-00510  
 

1,083.000

CY  

27.00000 2,160.0080.000

0.00

0130 BED COURSE MATERIAL 0.000

66.790

206-01000  
 

83.590

CY  

20.00000 1,335.8066.790

1,335.80

0135 BED COURSE MATERIAL (SPECIAL) ITEM DELETED PER 105 #25 0.000

0.000

206-01001  
 

0.000

CY  

50.00000 0.000.000

0.00

0140 SHORING QTY. MODIFIED BY CMO #2 - STUMPY CREEK STR. - 
VALUE ENGRG.

0.000

0.000

206-01750  
 

0.000

L S 

15,000.00000 0.000.000

0.00

0145 WETLAND TOPSOIL 1,221.500

1,221.500

207-00305  
 

2,443.000

CY  

8.00000 19,544.002,443.000

9,772.00

0150 STOCKPILE WETLAND TOPSOIL 2,443.290

0.000

207-00310  
 

2,443.290

CY  

6.00000 14,659.742,443.290

0.00

0155 EROSION LOG (SPECIAL) 3,522.000

4,053.000

208-00006  
 

15,761.000

LF  

3.75000 28,406.257,575.000

15,198.75

0155 MATERIAL ALLOWANCE EROSION LOG (SPECIAL) 11,978.000

-4,053.000LF  

1.50000 11,887.507,925.000

-6,079.50

0160 EROSION CONTROL SUPERVISOR 0.244

0.219

208-00200  
 

0.900

L S 

3,000.00000 1,389.000.463

657.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 WATER 45.500

91.000

209-00000  
 

789.000

MGAL

5.00000 682.50136.500

455.00

0170 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000

100.000

209-00600  
 

4,500.000

GAL 

0.50000 50.00100.000

50.00

0175 *RESET LIGHT STANDARD 0.000

0.000

210-00750  
 

2.000

EACH

2,300.00000 0.000.000

0.00

0180 *RESET FENCE 0.000

0.000

210-01000  
 

80.000

LF  

1.10000 0.000.000

0.00

0185 *RESET GATE 0.000

0.000

210-01011  
 

1.000

EACH

160.00000 0.000.000

0.00

0190 RELAY PIPE (12 INCH) 0.000

0.000

210-02012  
 

78.000

LF  

30.00000 0.000.000

0.00

0195 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

21.800

ACRE

400.00000 0.000.000

0.00

0200 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

21.800

ACRE

450.00000 0.000.000

0.00

0205 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

3,270.000

LB  

2.00000 0.000.000

0.00

0210 AGGREGATE BASE COURSE (CLASS 1) 0.000

668.610

304-01000  
 

36,536.410

TON 

10.00000 6,686.10668.610

6,686.10

0210 MATERIAL ALLOWANCE ABC (CL 1) 0.000

21,000.000TON 

5.50000 115,500.0021,000.000

115,500.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 AGGREGATE BASE COURSE (CLASS 6) QTY. MODIFIED BY CMO 
#2 - STUMPY CREEK STR. - VALUE ENGRG.

0.000

0.000

304-06000  
 

23,658.950

TON 

10.50000 0.000.000

0.00

0220 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

317.400

SY  

16.50000 0.000.000

0.00

0225 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 0.000

0.000

403-34701  
 

18,443.230

TON 

24.00000 0.000.000

0.00

0230 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

524.220

TON 

225.00000 0.000.000

0.00

0235 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

837.540

TON 

172.00000 0.000.000

0.00

0240 EMULSIFIED ASPHALT (PRIME COAT) ITEM DELETED PER 105 
#25

0.000

0.000

411-10300  
 

0.000

GAL 

1.10000 0.000.000

0.00

0245 GEOTEXTILE (EROSION CONTROL) (CLASS B) ITEM DELETED 
PER 105 #25

0.000

0.000

420-00101  
 

0.000

SY  

2.00000 0.000.000

0.00

0250 GEOTEXTILE (DRAINAGE) (CLASS A) MODIFIED BY CMO #4 0.000

1,511.300

420-00110  
 

2,415.300

SY  

3.00000 4,533.901,511.300

4,533.90

0255 GEOTEXTILE (DRAINAGE) (CLASS B) MODIFIED BY CMO #4 752.000

0.000

420-00111  
 

4,025.000

SY  

2.00000 1,504.00752.000

0.00

0260 RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

90.000

CY  

65.00000 0.000.000

0.00

0265 RIPRAP (24 INCH) 22.000

0.000

506-00224  
 

546.000

CY  

60.00000 1,320.0022.000

0.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

15.000

CY  

400.00000 0.000.000

0.00

0275 GROUTED RIPRAP SLOPE AND DITCH PAVING 0.000

0.000

507-00350  
 

27.000

CY  

125.00000 0.000.000

0.00

0280 *CONCRETE CLASS B (WALL) 0.000

5.000

601-01050  
 

5.000

CY  

500.00000 2,500.005.000

2,500.00

0285 *CONCRETE CLASS D (BOX CULVERT) MODIFIED BY CMO #6 0.000

0.000

601-03030  
 

124.500

CY  

475.00000 0.000.000

0.00

0290 *REINFORCING STEEL 0.000

0.000

602-00000  
 

25,341.000

LB  

1.00000 0.000.000

0.00

0295 18 INCH CORRUGATED STEEL PIPE ITEM DELETED PER 105 #25 0.000

0.000

603-10180  
 

0.000

LF  

70.00000 0.000.000

0.00

0300 24 INCH CORRUGATED STEEL PIPE 0.000

101.000

603-10240  
 

101.000

LF  

80.00000 8,080.00101.000

8,080.00

0305 18 INCH STEEL END SECTION ITEM DELETED PER 105 #25 0.000

0.000

603-30018  
 

0.000

EACH

275.00000 0.000.000

0.00

0310 24 INCH STEEL END SECTION 0.000

4.000

603-30024  
 

4.000

EACH

300.00000 1,200.004.000

1,200.00

0315 7X7 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

84.000

603-70707  
 

234.000

LF  

415.00000 34,860.0084.000

34,860.00

0320 8X4 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

58.000

603-70804  
 

58.000

LF  

520.00000 30,160.0058.000

30,160.00
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PCN: 12609-BID    ESTIMATE RUN

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0320 MATERIAL ALLOWANCE 8X4 FT CBC (PRECAST) 29.000

-29.000LF  

253.00000 0.000.000

-7,337.00

0325 *MANHOLE SLAB BASE (10 FOOT) 0.000

1.000

604-30010  
 

1.000

EACH

2,800.00000 2,800.001.000

2,800.00

0330 6 INCH PERFORATED PIPE UNDERDRAIN MODIFIED BY CMO #4 1,085.000

0.000

605-00060  
 

3,415.000

LF  

17.00000 18,445.001,085.000

0.00

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

1,662.500

LF  

10.50000 0.000.000

0.00

0340 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

8.000

EACH

1,000.00000 0.000.000

0.00

0345 *END POST 20.000

3.000

607-00005  
 

48.000

EACH

95.00000 2,185.0023.000

285.00

0350 *CORNER AND LINE BRACE POST 30.000

16.000

607-00010  
 

63.000

EACH

110.00000 5,060.0046.000

1,760.00

0355 *FENCE BARBED WIRE WITH METAL POSTS 1,394.000

597.000

607-01000  
 

3,276.000

LF  

1.10000 2,190.101,991.000

656.70

0360 *FENCE COMBINATION WIRE WITH METAL POSTS (SPECIAL) 4,103.000

3,598.000

607-11220  
 

17,404.000

LF  

1.65000 12,706.657,701.000

5,936.70

0365 *24 FOOT GATE TWIN 0.000

0.000

607-60324  
 

2.000

EACH

475.00000 0.000.000

0.00

0370 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

103.000

EACH

20.00000 0.000.000

0.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

11.000

EACH

22.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

171.750

SF  

18.00000 0.000.000

0.00

0385 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

149.000

SF  

22.00000 0.000.000

0.00

0390 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

10.00000 0.000.000

0.00

0395 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

186.500

LF  

13.00000 0.000.000

0.00

0400 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

340.500

LF  

18.00000 0.000.000

0.00

0405 18 INCH CULVERT PIPE 0.000

190.000

617-00018  
 

684.000

LF  

70.00000 13,300.00190.000

13,300.00

0405 MATERIAL ALLOWANCE 18 IN CULVERT PIPE 1,031.000

-190.000LF  

12.85000 10,806.85841.000

-2,441.50

0410 24 INCH CULVERT PIPE 0.000

921.000

617-00024  
 

969.000

LF  

100.00000 92,100.00921.000

92,100.00

0410 MATERIAL ALLOWANCE 24 IN CULVERT PIPE 1,007.000

-921.000LF  

10.05000 864.3086.000

-9,256.05

0415 36 INCH CULVERT PIPE 0.000

199.000

617-00036  
 

251.000

LF  

150.00000 29,850.00199.000

29,850.00
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PCN: 12609-BID    ESTIMATE RUN

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE 36 IN CULVERT PIPE 244.000

-199.000LF  

19.30000 868.5045.000

-3,840.70

0420 *CONSTRUCTION SURVEYING 0.690

0.150

625-00000  
 

1.000

L S 

60,000.00000 50,400.000.840

9,000.00

0425 *MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

200,000.00000 120,000.000.600

20,000.00

0430 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

152.000

GAL 

110.00000 0.000.000

0.00

0435 *SURVEY MONUMENT (TYPE 1) 66.000

0.000

629-01001  
 

74.000

EACH

250.00000 16,500.0066.000

0.00

0440 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

5.000

EACH

250.00000 0.000.000

0.00

0445 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

4.000

EACH

100.00000 0.000.000

0.00

0450 *FLAGGING QTY. MODIFIED BY CMO #2 - STUMPY CREEK STR. 
- VALUE ENGRG.

826.000

1,032.000

630-00000  
 

6,231.500

HOUR

29.00000 53,882.001,858.000

29,928.00

0455 *TRAFFIC CONTROL INSPECTION 12.000

10.000

630-00007  
 

60.000

DAY 

120.00000 2,640.0022.000

1,200.00

0460 *TRAFFIC CONTROL MANAGEMENT 21.000

21.000

630-00012  
 

117.000

DAY 

400.00000 16,800.0042.000

8,400.00

0465 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

3.000

630-80336  
 

6.000

EACH

110.00000 330.003.000

330.00
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PCN: 12609-BID    ESTIMATE RUN 08/01/2002

PROJECT: NH 0502-048                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.500

6.000

630-80341  
 

22.000

EACH

45.00000 472.5010.500

270.00

0475 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.500

12.500

630-80342  
 

56.000

EACH

50.00000 1,000.0020.000

625.00

0480 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

60.00000 120.002.000

0.00

0485 *PORTABLE MESSAGE SIGN PANEL 32.000

52.000

630-80359  
 

264.000

DAY 

110.00000 9,240.0084.000

5,720.00

0490 *DRUM CHANNELIZING DEVICE 75.000

39.500

630-80360  
 

251.000

EACH

33.00000 3,778.50114.500

1,303.50

0495 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.500

0.000

630-80363  
 

9.000

EACH

50.00000 225.004.500

0.00

0500 CONCRETE BARRIER (TEMPORARY) 0.000

295.000

630-80370  
 

590.000

LF  

20.00000 5,900.00295.000

5,900.00

0505 *TRAFFIC CONE 10.000

0.000

630-80380  
 

40.000

EACH

10.00000 100.0010.000

0.00

0510 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) ITEM DELETED PER 105 #25

0.000

0.000

630-85006  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0515 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

8,568.940

F A 

1.00000 0.000.000

0.00

0535 F/A ESB PROGRAM ITEM DELETED PER 105 #25 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0540 F/A EROSION CONTROL ITEM DELETED PER 105 #25 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0560 *ADDED ITEM (LUMP SUM)/ LABOR, EQUIPMENT, MATERIALS 
FOR NEW METHOD OF INSTALLATION.

0.000

0.000

900-00014  
 

1.000

L S 

19,026.00000 0.000.000

0.00

0565 ADDED ITEM (LUMP SUM)/ ONE-HALF OF VALUE ENGINEERING 
SAVINGS PER SSP 104.07

0.000

0.000

900-00014  
 

1.000

L S 

16,367.50000 0.000.000

0.00

0570 12 IN PLASTIC PIPE MCR LINE #1 - 12 INCH PLASTIC 
IRRIGATION PIPE INSTALLED

0.000

0.000

603-50012  
 

1,050.000

LF  

27.00000 0.000.000

0.00

0675 FILTER MATL (SPEC) ADDED BY CMO #4 0.000

2,104.000

206-00505  
 

3,850.000

CY  

10.50000 22,092.002,104.000

22,092.00

0680 CONST SURVEYING (HOUR) ADDED AS PER SPECIFICATIONS 0.000

7.250

625-00001  
 

38.050

HOUR

100.00000 725.007.250

725.00

0685 CONC CL B (BOX) ADDED BY CMO #6 0.000

0.000

601-01030  
 

56.500

CY  

450.00000 0.000.000

0.00

0690 ADDED ITEM (DOLLAR)/ PRICE REDUCE ABC (CL 1) FOR 
OVERWEIGHT LOADS

0.000

0.000

900-00006  
 

-80.000

DOL 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 ADDED ITEM (DOLLAR)/ PRICE REDUCE CONCRETE CLASS D 
(BOX CULVERT)

0.000

0.000

900-00006  
 

-1,352.110

DOL 

1.00000 0.000.000

0.00

0700 ADDED ITEM (LUMP SUM)/ MCR LINE 2 - DELETE MANHOLE 
SLAB BASE (10 FOOT)

0.000

0.000

900-00014  
 

1.000

L S 

1,334.00000 0.000.000

0.00

0705 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR RESTOCKING 18"
CMP AND ACCESSORIES

0.000

0.000

900-00014  
 

1.000

L S 

1,249.96000 0.000.000

0.00

0710 ADDED ITEM (DOLLAR)/ MCR LINE 4 - COMPENSATION FOR 
INCREASED SEED COSTS, PAYMENT

0.000

0.000

900-00006  
 

3,863.710

DOL 

1.00000 0.000.000

0.00

0715 ADDED ITEM (DOLLAR)/ WITHHOLDING FOR CLAIM BY R. 
TAYLOR CONSTRUCTION

0.000

0.000

900-00006  
 

-10,381.260

DOL 

1.00000 0.000.000

0.00

0720 ADDED ITEM (DOLLAR)/ MCR LINE 5 - COMPENSATION FOR 
INCREASED SEED COSTS.

0.000

0.000

900-00006  
 

243.190

DOL 

1.00000 0.000.000

0.00

0725 ADDED ITEM (DOLLAR)/ MCR LINE 6 - LONG DISTANCE PHONE 
USAGE BY CDOT

0.000

0.000

900-00006  
 

141.900

DOL 

1.00000 0.000.000

0.00

0730 ADDED ITEM (DOLLAR)/ WITHHOLDING FOR CLAIM BY ALERT 
TRAFFIC CONTROL

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 1,340,565.04550,444.603,489,512.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0550 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 22,000.000.0022,000.00CURRENT AMT0400 $ $ $

$ 1,362,565.04550,444.60$3,511,512.45$CURRENT AMTPROJECT TOTAL


